

Annex 3.

List of subcontracts for 2021 till May 2022 (FLEGT)

	Completed and invoiced
	Ongoing

Activity title	Contractor	Starting date	Closing date	Value of contract	Spent 2021
Supporting the EU FLEGT Facility in broadening the VPA impact monitoring toolkit into a tool that could be used to monitor impacts of forest sector initiatives	Sheelagh O'Reilly	12/04/2022	30/04/2022	2.100	2.100
Expertise in support of Monitoring FLEGT impacts	Sheelagh O'Reilly	01/09/2021	30/11/2021	21.000	21.000
Study to evaluate lessons from the EU FLEGT Facility's support to FLEGT/VPA processes for future delivery mechanisms	TEREA	03/11/2021	28/02/2022	47.700	47.700
Compilation of data and information on gender dimensions in forestry and forest industries in Ghana	Doreen Asumang-Yeboah	20/08/2021	30/11/2021	7.900	7.900
Expertise for validation process of Forest Governance Indicators data in Guyana	Patrick Ewart Kent Chesney	02/09/2021	15/11/2021	8.750	8.750

Expertise for validation process of Forest Governance Indicators data in Honduras	Fundación Democracia sin Fronteras	01/09/2021	30/11/2021	10.000	10.000
Compilation of data and information on gender dimensions in forestry and forest industries in Honduras	Glenda Rodriguez	16/08/2021	15/12/2021	8.000	8.000
Extranet platform development services for EFI	Ideamatic	15/06/2021	30/04/2022	23.520	23.520
Expertise for validation process of Forest Governance Indicators data in Cameroon, Cote d'Ivoire, Ghana, Liberia, and the Republic of the Congo	Lindsay Duffield	20/07/2021	31/01/2022	44.900	44.900
Refining the Forest Governance Indicators and their application through stakeholder consultations	Lindsay Duffield	12/01/2022	31/01/2022	4.875	4.875

List of subcontracts for 2021 (Sida)

Activity title	Contractor	Starting date	Closing date	Value of contract	Spent 2021
Analysing the impacts of the import controls in Vietnam's Decree 102 on the operations of micro and small-scale timber processors and the capacity needs of the relevant stakeholders	VIFOREST	20/07/2021	31/01/2022	11.678	11.678
SME consultant in Vietnam	Pham Duc Thieng	30/03/2021	31/01/2022	34.350	34.262
Analysing the impacts of the import controls in Vietnam's Decree 102 on the operations of micro and small-scale timber processors and the capacity needs of the relevant stakeholders	VIFOREST	20/07/2021	31/01/2022	11.678	11.678
SME consultant in Vietnam	Pham Duc Thieng	30/03/2021	31/01/2022	34.350	34.262
National coordinator to wood based MSMEs in Laos	Khamphoui Saythalat	19/11/2021	31/10/2023	100.000	18.940
National coordinator to wood based MSMEs in Thailand	Somporn Khongtanakrittakorn	17/11/2021	31/10/2023	179.984	41.922